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Implications
Link to key strategic objectives
KSO1 KSO2 KSO3 KSO4 KSO5 KSO6
Safe and Modernise Staff engagement | Partnership Healthy lives | Investing in
compassionate | pospjtal and working, staff and our staff
care estate c.Iinica! and patients
financial
sustainability

Board assurance

KS02 — Modernise hospital and estate

framework

Significant risk Current risk rating of 20 described within risk 392.

register

Quality Y | The Trust must have a fit for purpose estate to deliver quality
patient care.

Legal and Y | The Trust must have health and safety compliant estate to

regulatory deliver clinical and non-clinical services from.

Financial Y | The Trust must have the available capital and revenue resources

to modernise the estate.

Assurance route

Previously
considered by:

This subject is a standing agenda item at the meeting of the Board of
Directors, Senior Leadership Team, Finance and Activity Committee
and Investment and Capital Planning Executive Group.

Executive summary

Action required:

Approval

Discussion Assurance Review

Information

Purpose of the
report:

To provide an update to the Board of Directors on the following
Estate-related programmes:

RAAC - the latest operational position with regard to the
ongoing survey of the roof and the temporary propping and
temporary steel work that is in place.

The progress being made following the Board’s approval of
the £20.6m business case to access the emergency capital
funding for year one of the failsafe system that will mitigate
the risk associated with the structural integrity of the roof and
thereby further improve safety.
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e Progress with the Trust’s longer-term ambition to bring a new
hospital to King’s Lynn and West Norfolk, including:

(1) Submission of Expressions of Interest in a bid for QEH to
be one of the further eight new hospital schemes

(2) Strategic Outline Case (SOC) for a new hospital

(3) Local community support

Recommendations:

The Board of Directors is asked to:

e NOTE the latest operational position with regard to the
survey, the temporary propping and temporary steel works

e NOTE The progress being made following the Board'’s
approval of the £20.6m business case to access the emergency
capital funding for year one of the failsafe system that will
mitigate the risk associated with the structural integrity of the
roof and thereby further improve safety

e NOTE the position on the Trust’s Expressions of Interest to be
one of the further eight new hospital schemes and latest
progress with the development of the Strategic Outline Case
(SOCQ) for a new hospital, which is on track for completion in
the early part of 2022.

Acronyms

NHSE&I — NHS England and Improvement
RAAC - Reinforced Autoclaved Aerated Concrete
SOC - Strategic Outline Case NHSE/I — NHS England/Improvement
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1. Operational position of the surveying and temporary measures

The tap and test roof plank survey is 85% complete and the wall plank survey is 100% complete.

The delay in progress of the roof survey due to operational pressures has been resolved and the
roof survey remains on track for completion by the end of March 2022.

The total number of props and temporary steel and wood supports now in place at QEH is 214
within 56 areas of the hospital (clinical and non-clinical).

2. £20.6m business case for emergency capital funding

The Trust continues to progress with the implementation of the business case following the
approval at the Board of Directors and subsequent approval by the Department of Health and
Social Care.

The project has dedicated resource aligned to the three key areas with works underway across
those areas of:

e Modular Endoscopy Unit — detailed design works and supplier engagement that will
enable main theatre decant space

e Decant wards — detailed design and survey works on the identified wards to be utilised
for main ward decanting

e Churchill Ward (now renamed the Emerson Unit — the Trust’s new outpatient unit) —
detailed design and survey works on the identified areas to be refurbished for the service
moves identified to allow for the creation of the decant wards.

The above schemes are all on track for delivery within planned timescales with the exception of
endoscopy, where there is a potential delay to the programme due to a delay in the approval of
a planning application for tree removal. The impact of this delay being assessed.

The Trust's application for £2million against the recently announced Targeted Investment Fund
(TIF) to support the endoscopy unit was successful. This will be in addition to the £20.6m
emergency capital funding.

The programme continues to be supported by exi and the Trust’s appointed structural engineers,
which sit alongside estates and operational colleagues from across the Trust. There is a weekly
project group that reports through to the RAAC Programme Board.

Regular fortnightly meetings continue to take place with regional NHS England and
Improvement Estates and Finance Colleagues to update on the progress of year 1 schemes and to
discuss planning for years 2, 3 and beyond.

Discussions have taken place with the regional RAAC expert advisors to explore alternative
solutions should the allocated cost envelope for year 2 and beyond not meet the Trust’s stated
requirements.

The Senior Leadership Team and Finance and Activity Committee receive monthly programme

management reports on this project and the progress being made against the overall
programme as well as early visibility of the plans to address RAAC.
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3.  Progress made with the Trust’s longer-term ambition to bring a new hospital to
King’s Lynn and West Norfolk

(a) Submission of Expressions of Interest in a bid to be one of the further eight new
hospitals to be selected in the next wave of the Health Infrastructure Plan Programme

The Trust submitted two Expressions of Interest to the Department of Health and Social Care on
9 September 2021 in a bid to become one of the eight further new hospital schemes - one for a
single-phase full new build and another for a multi-phase development.

The Trust’'s Expressions of Interest have been reviewed by the NHS regionally and QEH is now
awaiting the longlist announcement following a national review and assessment exercise, which
is expected early in the new year, with a final decision on the eight further new hospitals by
Spring 2022.

(b) Strategic Outline Case (SOC) for a new hospital

In the meantime, the Trust progresses the development of its Strategic Outline Case (SOC) for a
new hospital, with further positive engagement with regional colleagues from NHS
England/Improvement in-month to update on the latest position.

A second workshop was held on 11 November 2021 to discuss the preferred option for taking
forward following a shortlist process. A range of internal and external stakeholders, including
Heads of Service and Divisional Leadership Teams, Governors, Non-Executive Directors and
Healthwatch Norfolk have been involved in each of these discussions and workshops regarding
the shortlist and preferred option.

The New Hospital Programme Board, which includes Executive and Clinical, Non-Executive and
Lead Governor representation, continues to meet monthly to ensure appropriate governance
and pace of progress.

The Communications and Engagement Working Group is now established and is overseeing
appropriate communications and engagement activity in relation to the work underway in
relation to the modernisation of QEH and the new hospital development.

(c) Local community support

There remains very strong support for QEH'’s case to bring a new hospital to King’s Lynn and
West Norfolk, including via the now 15,000 plus strong UK Government and Parliament e-
petition which continues to gather momentum. We are grateful to our patients, partners and
local community for their continued support, and to Liz Truss, MP for South West Norfolk and
Foreign Secretary and James Wild, North West Norfolk MP, and MPs across Lincolnshire and
Cambridgeshire for continuing to fight our case, recognising that a new build hospital is the only
sustainable solution for QEH.

The CEO, Deputy Chief Executive, Chief Operating Officer and Director of Strategy briefed the
CEO, Leader of the Council and wider members from the Borough Council of King’s Lynn and
West Norfolk on 29 November 2021 on the latest on the Expressions of Interest process and plans
to bring a new hospital to King’s Lynn and West Norfolk, with continued positive support from
officers and members to modernise our current hospital and lobby for a new build.

We look forward to welcoming James Wild back to QEH on 3 December 2021 to share the
modernisation work and developments that are underway on-site, to update on the new
hospital programme and to thank staff for their continued hard work recognising the
challenging circumstances QEH and the wider NHS is operating in presently.
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