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8 MRI scanner 

unable to produce 

quality images 

potential for mis 

diagnosis

Single MRI Scanner of 

insufficient technology to 

carry out complex staging 

protocols of common 

cancers. The scanner has 

become unreliable both in 

functionality and quality of 

images. Many scans are 

impossible to report due to 

the poor quality of images 

on a regular basis. Resulting 

in an mis diagnosis or an 

inability to carry out a 

diagnosis.  Sept 10 Picture 

quality has deteriorated 

further - the mechanical 

wear and tear adds to the 

overall impression that the 

unit is at the end of its useful 

life. 


Single MRI unit working to 

almost full capacity by 

additional funded sessions.  


  Equipment failure 

monitored.


 Private mobile MRI unit visits 

on a regular basis to assist in 

dealing with non urgent non 

complex procedures. However 

this is only suitable for out 

patients and no complex 

procedures can be performed 

. AMI scanner to be used for 

majority of work going 

forward, heads, spines and 

knees + in patients only to be 

scanned on existing scanner.   

Mobile van to be sited at 

Trust permanently until new 

MRI has been commissioned. 

4 5 20  August Business case prepared for F & I 

September. Nov 10  Mobile van in place  

Jan 11 approved by Board.  Final 

business case to be considered at Jan 11 

F&I meeting. March 2011 Business case 

approved.  May 11 Design and 

procurement underway. July 11 project 

ongoing. Feb 12  Project on Schedule 

for completion and fully operational by 

June 2012. May 12 Project due for 

handover in June and staff to complete 

training.  July 12  Handover from 

contractors still not agreed.  Mobile van 

interim capacity extended for further 4 

weeks. Aug 12 330 scanner fully 

commissioned and to be handed over to 

staff for training 31/7/12.  Plan for fully 

operational by 6/8/12.  450 scanner still 

does not have correct water cooling 

pressure. Larger pump being fitted 

31/7/12 and therefore commissioning of 

this scanner to take place.  Project fully 

operational by 15th August 2012
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